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NON FEDERAL SPONSOR FOR PORT ARTHUR

Study Sponsor

Texas General Land Office

Implementing Sponsors

Jefferson County Drainage District 7 (DD7)



3

PORT ARTHUR AND VICINITY PROJECT AREA

- Total Authorized Cost $863M 

- 6 Separate Contracts

- Utilization of every tool available

- Scheduled to complete FY25
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Sabine Pass to Galveston Bay - Contract Acquisition Plan
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PROGRESS REPORT

 Dec 2017 – Chiefs Report signed.

 Feb 2018 - Bipartisan Budget Act of 2018 signed into law (BBA18) 

 Nov 2019 – Project Partnership Agreement was signed.

 March 2020 – Award Contract #1
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Port Arthur and Vicinity – Current Activities

DESIGN-

• Contract #2- Award of AE Task Order for Design Build Proposal February 2020

• Contracts #3/3B - 35% Design Phase will be complete April 2020

• Contract # 3A -Award of AE Design Task Order for Contract #3A- May 2020

CONSTRUCTION –

• Contract #1 Real Estate- DD7 working on obtaining Temporary Work Easement for 

Contract 1 Construction
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Port Arthur Contract 1

 17 January 2020  Contract Advertised

 18 February 2020 Proposals Due 

 30 March 2020  Award Contract

Key Features

• ~1 Mile of Deep Soil Mixing

• Raising the levee 2-4 ft.

• 5 Levee Repair Sites
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http://www.facebook.com/GalvestonDistrict
http://www.twitter.com/USACEgalveston
http://www.swg.usace.army.mil/
http://www.dvidshub.net/units/USACE-GD
http://www.dvidshub.net/
http://www.dvidshub.net/
http://www.youtube.com/GalvestonDistrict

